Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Digital Campus Library Reservation Gateway


Complete Lab Submission: Epics, User Stories, Fibonacci Story Points, Sprint Board, Burndown Charts & Reflections

STUDENT NAME:	Madhusudan P
SRN:	PES1UG24AM375
PROJECT KEY:	DCLRG

TOTAL EPICS	USER STORIES	TOTAL POINTS	SPRINT 1	SPRINT 2
5	11	41 SP	23 SP	18 SP

Lab Deliverables & Screenshot Evidence (7 Figures)


Figure 1: Initial Full Product Backlog — 11 User Stories | 41 SP Total



Displays the unassigned Product Backlog containing all 11 User Stories (DCLRG-6 to DCLRG-16) across 5 Epics prior to sprint creation, representing a total estimated effort of 41 Story Points.

Figure 2: Sprint 1 Commitment vs. Product Backlog


Sprint 1: 23 SP | Backlog: 18 SP



Demonstrates Sprint Planning where 6 user stories (23 SP) were moved into Sprint 1 container while 5 stories (18 SP) remained in the backlog.


Figure 3: Active Scrum Board - Sprint 1 (Top Section)

To Do (6) | In Progress (0) | Done (0)




Active Scrum Board initialization showing work items DCLRG-6 (3 SP), DCLRG-7 (2 SP), and DCLRG-8 (5 SP) assigned to developer MP (Madhusudan P).

Figure 4: Active Scrum Board - Sprint 1 (Bottom Section) DCLRG-9 (8 SP) | DCLRG-10 (3 SP) | DCLRG-11 (2 SP)



Scrolled board view showing remaining stories in Sprint 1, confirming DCLRG-9 (8 Story Points) as the highest complexity task.


Figure 5: Active Sprint Task Execution & State Transitions Done (8 SP) | In Progress (8 SP) | To Do (2 SP)



Active task execution board view demonstrating progress: Check Out Book (5 SP) and Return Book (3 SP) completed; Manage Reserved Copy (3 SP) and Calculate Overdue Fine (5 SP) in progress.

Figure 6: Jira Burndown Chart - DCLRG Sprint 1

Sep 1, 2026 - Sep 8, 2026



Burndown Chart for Sprint 1 showing remaining story points vs. ideal linear guideline over a 7-day sprint duration.

Figure 7: Jira Burndown Chart - DCLRG Sprint 2

Sep 1, 2026 - Sep 29, 2026



Burndown Chart for Sprint 2 tracking 18 story points across a 4-week iteration.

Lab 2 Handout Reflection Solutions (Page 23)

1. Did your estimations reflect the actual effort?

Yes. Relative effort estimates assigned using the Fibonacci scale accurately reflected technical complexity. For example, DCLRG-9 (FIFO Queue Position) was assigned 8 Story Points due to concurrency handling, queue state management, and edge-case testing, while catalog search (DCLRG-6, 3 SP) and pagination UI (DCLRG-7, 2 SP) required significantly less effort.

2. Was your backlog well-prioritized?

Yes. Core student-facing discovery and reservation workflows (Catalog Search, Holds, Notifications - 23 SP total) were prioritized into Sprint 1 to establish the core user path. Secondary administrative workflows (Circulation Check-out/Return and Fine Calculations - 18 SP total) were deferred to Sprint 2.

3. How did your simulated sprint align with your plan?

The sprint aligned cleanly with planned commitments. Sprint 1 (23 SP across 6 stories) was executed without scope creep. Sprint 2 tasks progressed dynamically across Kanban columns (Done: 8 SP, In Progress: 8 SP, To Do: 2 SP), matching planned capacity limits.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Charts (Figures 6 & 7) confirmed a baseline velocity of **23 Story Points per week**, provided real-time feedback on daily progress relative to the ideal burn line, and verified zero unestimated scope creep.

Lab 2 Official Submission | Student Name: **Madhusudan P** | SRN: **PES1UG24AM375** | Project Key: **DCLRG**